
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
77777 

CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION N0. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. N0. 5. PROJECT N0. (Ifapp/icable) 

0030 07/17/2012 
6, ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan Item 6) 	CODE 	SRRPOD 

SRRPOD SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS OPERATIONS 
1200 PENNSYLVANIA AVE NW 1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 WASHINGTON DC 20460 
B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Z/P Code) (X)  9A. AMENDMENT OF SOLICITATION N0. 

C-EETO INC 
kTTN NA 9B. DATED (SEEITEM 11) 

3725 NW 18TH TER SUITE 304 
9IAMI FL 33172 

X  
10A. MODIFICATION OF CONTRACT/ORDER N0. 
EP-W- 08-071 

10B. DATED (SEE ITEM 13) 

0 9/ 3 0/ 20 0 8 CODE (b)(4) FACILITY CODE 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of lhig amendment on each copy of the oTfer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See Schedule 	 _ 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER N0. AS DESCRIBED IN ITEM 14, 

cHECK ONe A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I G.4 Indirect Costs (EPAAR 1552.242-70) 
E. IMPORTANT: 	Contractor 	Z is not. 	❑ is required to sign this document and return 	0 	copies to lhe issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasib/e.) 

DUNS Number: (b)(4) 

The purpose of this modification is to establish Indirect Cost Rates effective January 01, 

2012 to December 31, 2012. The rates apply to invoices issued containing the dates January 

01, 2012 to December 31, 2012. A11 other terms and condition remain in full force and 
effect. 

Max Expire Date: 10/03/2013 

LIST OF CHANGES: 

Reason for Modification : Other Administrative Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $0.00 

New Total Amount for this Award: $7,234,135.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature ofperson authorized to sign) (Signature of Contracting 0/llcer) 

NSN 7540-01-152-8070 	 I V-8J) 

Previous edition unusable 	 Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHE 	
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ET  EP-W-08-071/0030 	 2 	1 1
2 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

NSN 7540-01-152-8067 	 OPTIONAL FORM 338 (4-86) 
- 	Sponsored by GSA 

FAR (48 CFR) 53.110 



EP-W-08-071/0030 
MODIFICATION TO THE CONTRACT 

B.1 LEVEL OF EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 1552.211-73) 
(APR 1984) DEVIATION 

(a) The Contractor shall perform all work and provide all required reports 
within the level of effort specified below. The Government will order  14,885  
direct labor hours for the base period which represents the Government's best 
estimate of the level of effort required to fu1fi11 these requirements. 

(b) Direct labor includes personnel such as engineers, scientists, 
draftsmen, technicians, statisticians, and programmers and not support 
personnel such as company management, typists, and key punch operators even 
though such support personnel are normally treated as direct labor by the 
Contractor. The level of effort specified in paragraph (a) includes 
Contractor, subcontractor, and consultant labor hours. 

(c) Under any circumstances, if the Government orders or the Contractor 
provides less than 90 percent of the level of effort specified for the base 
period or any optional period exercised, an equitable downward adjustment of 
the fixed fee, if any, for that period will be made. The Government may 
require the Contractor to provide additional effort up to 110 percent of the 
level of effort fdr any period until the estimated cost for that period has 
been reached. However, this additional effort shall not result in any 
increase in the fixed fee, if any. If this is a cost-plus-incentive-fee 
(CPIF) contract, the term "fee" in this paragraph means "base fee and 
incentive fee." If this is a cost-plus-award-fee (CPAF) contract, the term 
"fee" in this paragraph means "base fee and award fee." 

(d) If the level of effort specified to be ordered during a given base or 
option period is not ordered during that period, that level of effort may not 
be accumulated and ordered during a subsequent period. 

(e) These terms and conditions do not supersede the requirements of either 
the "Limitation of Cost" or "Limitation of Funds" clauses. 

B.3 	ESTIMATED COST AND FIXED FEE (EP 52.216-190) (APR 1984) 

(a) The estimated cost of this contract is $ ( b)(4)  

(b) The fixed fee is $(b)(4) 

(c) The total estimated cost and fixed fee is $ 1,325,322. 

B.5 	LIMITATION OF FUNDS NOTICE (EP 52.232-100) (APR 1984) 

Option Period IV: (As of 2/29/12) 

(a) Pursuant to the Limitation of Funds clause, incremental funding in the 
amount of (b)(4 ) 	 is allotted to cover estimated cost. Funds in the 
amount of  $(b)(4) 	are provided to cover the corresponding increment of 
fixed fee. The amount allotted for costs is estimated to cover the 



EP-W-08-071/0030 
contractor's performance through September 2013. 

(b) When the contract is fully funded as specified in the Estimated Cost 
and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall 
become applicable. 

(C) The parties agree that if the contractor's incurred costs are less than 
the total amount allotted to the contract as set forth in paragraph (a) 
above, the contractor shall only be entitled to receive payment in an amount 
that represents its allowable incurred costs and the associated fixed fee. 

Option Year 4 Current Contract Total (Contract Ceiling) with Options 	 $1,325,322.00 
Option Year 4 Current Contract Total Funding This Mod 	 $904,075.30 

Amount Required to Fully Fund 	 $421,246.70 

H.5 OPTION TO EXTEND THE TERM OF THE CONTRACT--COST-TYPE CONTRACT (EPAAR 
1552.217-71) (APR 1984) DEVIATION 

The Government has the option to extend the term of this contract for four 
additional one-year period(s). If more than 60 days remain in the contract 
period of performance, the Government, without prior written notification, may 
exercise this option by issuing a contract modification. To exercise this 
option within the last 60 days of the period of performance, the Government 
must provide to the Contractor written notification prior to that last 60-day 
period. This preliminary notification does not commit the Government to 
exercising the option. The Government's estimated level of effort is 14,885 
direct labor hours for all four option periods. Use of an option will result 
in the following contract modifications: 

(a) The "Period of Performance" clause will be amended to cover a base and 
Option Periods from: 

Period Start Date End Date 

Base Period 10/01/08 09/30/09 
Option Period I 10/01/09 09/30/10 
Option Period II 10/01/10 09/30/11 
Option Period III 10/01/11 09/30/12 
Option Period IV 10/01/12 09/30/13 

(b) Paragraph (a) of the "Level of Effort" clause will be amended to reflect 
a new and separate level of effort of: 



EP-W-08-071/0030 

Period 
Base Year Period 
Option Period I 
Option Period II 
Option Period III 
Option Period IV 

Level of Effort 
Direct Labor Hours basic quantity 

14,885 
14,885 
14,885 
14,885 
14,885 

* To Be Completed at time of contract award 

(c) The "Estimated Cost and Fixed Fee" clause will be amended to reflect 
increased estimated costs and fixed fee for each option period as follows: 

Period 

Base 
Option Period I 
Option Period II 
Option Period III 
Option Period IV 

Estimated Cost 	Fixed Fee 	Total 
--(b)(4) 	-- 	---------- 	------ 

$ 	 $ (b)(4) 	 $1, 192 , 398 
$ 	$ 	$1,219,697 
$ 	$ 	$1,250,472 
$ 	$ 	$1,286,837 

$1 	 $ 	 $ 1,325,322 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
77R~ 

CODE PAGE OF PAGES 

~  
4. REQUISITION/PURCHASE REQ. N0. 	

- 
1 	1 	3 

2. AMENDMENT/MODIFICATION N0. 3. EFFECTIVE DATE 5. PROJECT N0. (Ifapplicab/e) 

0031 09/14/2012 PR-OSWER-12-00508 
6. ISSUED BY 	 CODE 	SRRPOD 7, ADMINISTERED BY (Ifotherthan Item 6) 	CODE 	SRRPOD 

SRRPOD SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS OPERATIONS 
1200 PENNSYLVANIA AVE NW 1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 WASHINGTON DC 20460 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State andZlPCode) 

(X) 
 9A. AMENDMENT OF SOLICITATION N0. 

C —EETO INC 
kTTN NA 9B. DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
4IAMI FL 33172 

x  
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-08-071 

tOB. DATED (SEE ITEM 13) 

09/30/2008 CODE (b)(4) FACILITYCODE 

. IfIIJ 11GIYI V1YLI N 	IGJ IV NIYICIVUIYICIYIJ Vr JVLIV11N11VIYJ 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference tc the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 
See Schedule  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14, 

A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

y, 	I H.5 OPTION TO EXTEND THE TERM OF THE CONTRACT COST TYPE CONTRACT (EPAAR 1552.217 71) (APR 1984) 

E. IMPORTANT: 	Contractor 	❑ is not, 	❑x is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, inc/uding solicitation/contract sub)ect matter where feasible.) 

DUNS Number: (b)(4) 

Max Expire Date: 10/03/2013 

The purpose of this modification is to exercise option period 4 and to incrementally fund 

this contract for option period 4 in the amount of $904,075.30 effective October 1, 2012. 

A11 other terms and conditions remain unchanged. 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance Start Date changed from 1-OCT-11 to 01-OCT-12 

Period Of Performance End Date changed from 03-SEP-12 to 30-SEP-13 

Total Amount for this Modification: $0.00 

Continued ... 
Except as provided herein, all terms and conditions of the documenl referenced in Item 9A or 10A, as herelofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B, UNITED STATES OF AMERICA 16C, DATE SIGNED 

(Signature ofperson authorizetl to sign) (Signature of Contracting ONicer) 

NSN /b40-01-152-8070 	 J IANUAFfU I-UKM 3U tKtV. 1U-0:5) 

Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



IREFERENCE N0. OF DOCUMENT BEING CONTINUED 	 pAGE 	OF 
CONTINUATION SHEET 

EP-W-08-071/0031 	 I2 	1 3 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Version: 	$1,325,322.00 
New Total Amount for this Award: 	$7,234,135.00 
Incremental Funded Amount changed: 	from 
$4,456,065.00 	to 	$5,360,140.30 
CHANGES FOR LINE ITEM NUMBER: 	41 
Incremental Funded Amount changed from $0.00 to 
$904,075.30 
Start Date changed from 01-OCT-11 to 01-OCT-12 
End Date changed from 30-SEP-12 to 30-SEP-13 

CHANGES FOR DELIVERY LOCATION: RECON SHIP 
Amount changed from $1,325,322.00 to $904,075.30 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-001 
Beginning FiscalYear 12 
Ending Fiscal Year 
Fund 	(Appropriation) 	T 
Budget Organization D3N 
Quantity: 	0 
Amount: 	$803,900.00 
Percent: 	60.65696 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 	(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
11-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-002 
Beginning FiscalYear 11 
Ending Fiscal Year 
Fund (Appropriation) 	T 
Budget Organization D3N 
Quantity: 	0 
Amount: 	$100,175.30 
Percent: 	7.55856 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 	(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

Continued 	... 

fIONAL FORM 336 (4-86) 
,nsored by GSA 
i (48 CFR) 53.110 



CONTINUATION SHEET
I REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 ~AGE 	OF 

EP-W-08-071/0031 	 3 	1 3 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Delivery Location Code: RECON SHIP 
RECONSTRUCT SHIP TO 
WASHINGTON DC 	USA 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 	D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

FOB: 	Destination 
Period of Performance: 	10/01/2012 to 09/30/2013 

Change Item 0041 to read as follows(amount shown 
is the total amount): 

Contract Ceiling and Funding for Option Period IV 

0041 Option Period IV: Base Qty Cost Ceiling 1,325,322.00 
(Option Line Item) 
09/30/2012 

Accounting Info: 
12-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-001 BFY: 
12 Fund: 	T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-001 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
11-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-002 BFY: 
11 Fund: 	T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-002 
Funding Flag: 	Partial 
Funded: 	$0.00 

OPTIONAL FORM 336 (4-86) 
3ponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES 

1 	2 
2. AMENDMENT/MODIFICATION N0. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. N0. 5, PROJECT NO. (lfappltcable) 

0032 09/19/2012 PR-OSWER-12-00508 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan /tem 6) 	CODE 	SRRPOD 

SRRPOD SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS OPERATIONS 
1200 PENNSYLVANIA AVE NW 1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 WASHINGTON DC 20460 
8, NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Cotle) (x)  9A. AMENDMENT OF SOLICITATION N0. 

{ —EETO INC 
=N NA 98. DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
IIAMI FL 33172 

x  
10A. MODIFICATION OF CONTRACT/ORDER N0. 
EP—W- 08 - 071 

10B. DATED (SEE ITEM 13) 

09/30/2008 CODE (b)(4) FACILITYCODE 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendmenl on each copy of the offer submitted; or (c) By 
separate lelter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 	 Net Increase: 	$904,075.30 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER N0. AS DESCRIBED IN ITEM 94. 

cHECIt ONE I A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0, IN ITEM 10A, 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I H.5 OPTION TO EXTEND THE TERM OF THE CONTRACT COST TYPE CONTRACT (EPAAR 1552.217 71) (APR 1989) 

E. IMPORTANT: 	Contractor 	❑ is not, 	x❑ is required to sign this document and relurn 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soticitation/contract subject matter where feasib/e.) 

DUNS Number: (b)(4) 

Max Expire Date: 10/03/2013 

LIST OF CHANGES: 

The purpose of this modification is to open the line item in order to exercise option 

period 4. A11 other terms and conditions remain unchanged. 

Reason for Modification : Other Administrative Action 

Obligated Amount for this Modification: $904,075.30 
New Total Obligated Amount for this Award: $5,360,140.30 

CHANGES FOR LINE ITEM NUMBER: 41 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (7`ype or print) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature ofperson authohzed to sign) (Signature o/Contracting ONlcer) 

NSN 7540-01-152-8070 	 8TANDAKD FUKM SU (REV. 1U-tl3) 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET
I REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 ~AGE 	OF 

EP-W-08-071/0032 	 2 	2 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0, 

(A) 
SUPPLIESISERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Obligated Amount for this modification: 
$904,075.30 
Exercised option 

Delivery Location Code: RECON SHIP 
RECONSTRUCT SHIP TO 
WASHINGTON DC 	USA 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 	D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

FOB: 	Destination 
Period of Performance: 	10/01/2012 to 09/30/2013 

Change Item 0041 to read as follows(amount shown 

0041 

is the total amount): 

Contract Ceiling and Funding for Option Period IV 

Option Period IV: Base Qty Cost Ceiling 

Accounting Info: 
12-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-001 BFY: 
12 Fund: 	T Budget Org: 	D3N Program (PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: HQOOBM00 DCN - Line ID: 
12D3N51015-001 
Funding Flag: 	Partial 
Funded: 	$803,900.00 
Accounting Info: 
11-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-002 BFY: 
11 Fund: 	T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-002 
Funding Flag: 	Partial 
Funded: 	$100,175.30 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
777777 

CODE PAGE OF PAGES 

1 	q  
2. AMENDMENT/MODIFICATION N0. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, N0, 5. PROJECT N0. (Ifapplicab/e) 

0033 05/10/2013 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan Item 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State andZlP Code) 

(X) 
 9A.AMENDMENT OF SOLICITATION N0. 

, —EETO INC 
1TTN NA 9B.DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
1IAMI FL 33172 

tOA. MODIFICATION OF CONTRACT/ORDER N0. 
x  EP-W-08-071 

10B. DATED (SEE ITEM 13) 

CODE 	(b)(4) 	 FACILITYCODE 09/30/2008 
i - j. i n1D I I CrvI vrvl.r HrrLM.I i u NmcrvuiVlcrv i J vr AvLR.l I M I wrvif 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendmenl; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submilled, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

OHECK ONE I A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0, IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMtNISTRATIVE CHANGES (such as changes /n paying offlce, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b), 

X 	I EPA H-42-103 Temporary Closure of EPA Facilities 
E. IMPORTANT: . 	Contractor 	❑ is not, 	a] is required to sign this document and return 	1 	copies to the issuing office. 

14. DESCRIPTION OF A 	 TION (Organized by UCF section headings, including solicitation/contract subject maffer where feasib/e.) 

DUNS Number: (b)(4) 

Max Expire Date: 10/03/2013 

LIST OF CHANGES: 

The purpose of this modification is to add clause EPA-H-42-103 Temporary Closure of EPA 

Facilities. All other terms and conditions remain unchaged. 

Reason for Modification : Other Administrative Action 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore chan9ed, remains unchanped and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A.NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Wanda Carrier 

15B, CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B.UNITED STATES OF AMERICA 16C.DATE SIGNED 

(Signature ofperson authorizedto sign) (Signature ofContracting Officer) 
N5 N 7540-01-152-8070 	 51 AN UAKU 1• V KM JO (KtV. 1 U-83) 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53243 



CONTINUATION SHEETI P
REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 {'AGE 	OF 

E-W-08-071/0033 	 I 2 	1 4 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 
MAIL DROP D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

Period of Performance: 	10/01/2012 to 09/30/2013 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4•86) 
 Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 7577
N 	CODE PAGE OF PAGES 

1 	4 
2. AMENDMENT/MODIFICATION N0. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, N0. 5. PROJECT N0. (Ifapplicable) 

0034 05/23/2013 PR-SRRPOD-13-00285 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan Item 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, c»unty, 8tateandZ/PCode) (X)  9A.AMENDMENT OF SOLICITATION NO. 

, —EETO INC 
=N NA 9B.DATED (SEE/TEM 11) 

3725 NW 18TH TER SUITE 304 
1IAMI FL 33172 

x  
10A.MODIFICATION OF CONTRACT/ORDER NO. 
EP—W-08-071 

10B.DATED (SEE ITEM 13) 

CODE 	(b)(4) 	 FACILITYCODE 09/30/2008 

❑ The above numbered solicitation is amentled as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipl of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and relurning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOVJLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and lhis amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (lfrequired) 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIORDER N0. AS DESCRIBED IN ITEM 14. 

cHECK ONE I A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER iS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofh'ce, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I B.5 Limitation of Funds Notice EP 52.232-100 
E. IMPORTANT: 	Contractor 	❑ is not, 	x❑ is required to sign this document and return 	1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, inc/uding solicitation/contract subject matter where feasible.) 

DUNS Number: (b)(4) 

Max Expire Date: 10/03/2013 

The purpose of this modification is to shift $150,496.02 from option period 3 to option 

period 4. All other terms and conditions reamin in full force and effect. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $2,612,159.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as herelofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C, DATE SIGNED 16B. UNITED STATES OF AMERICA 16C, DATE SIGNED 

(Slgnature ofperson authorizetl to sign) (Signature of Contracting Olscer) 

NJN 1b4U-U1 -1 bZ-CU/U 	 J 1 ANUAKU 1- UHM JU (KtV. 1 U-t5J) 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET
I REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 ~AGE 	OF 

EP-W-08-071/0034 	 2 	1 4 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0. 

(A) 
SUPPLIESlSERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Award: 	$7,234,135.00 
Incremental Funded Amount changed: 	from 
$0.00 	to 	$5,360,140.30 
Requisitioner changed 
from Ray 	Worley 

to 	Joseph 	Vescio 

CHANGES FOR LINE ITEM NUMBER: 	41 
Obligated Amount for this modification: 
$150,496.02 
Incremental Funded Amount changed from 
$904,075.30 	to 	$1,054,571.32 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
Beginning FiscalYear 12 
Ending Fiscal Year 
Fund (Appropriation) 	T 
Budget Organization D3N 
Program 	(PRC) 	ZZZD73 
Budget 	(BOC) 	2505 
Job # 	(Site/Project) 	HQOOBM00 
Cost Organization 
DCN-LineID 12D3N51010-001 
Quantity: 	0 
Amount: 	$150,496.02 
Percent: 	11.35543 
Subject To Funding: N 
Payment Address: 

CHANGES FOR LINE ITEM NUMBER: 	31 
Obligated Amount for this modification: 
-$150,496.02 
Incremental Funded Amount changed from 
$1,279,917.98 	to 	$1,129,421.96 

CHANGES FOR DELIVERY LOCATION: RECON SHIP 
Amount changed from $1,286,838.00 to $1,286,837.00 

CHANGES FOR ACCOUNTING CODE: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
Account code changed from 
12-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51010-001 to 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
Amount changed from $366,100.00 to $215,603.98 
Percent changed from 28.4496 to 16.75457 

Continued 	... 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
Sponsorad by GSA 
FAR (48 CFR) 53.110 



REFERENCE N0, OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET 

EP-W-08-071/0034 

NAME OF OFFEROR OR CONTRACTOR 
X—EETO INC 

ITEM N0. 	 SUPPLIES/SERVICES 

(A) 	 (B) 
UANTITY UNIT 	UNIT PRICE 

(C) 	(D) 	(E) 

\GE 	OF 

3 	4 

AMOUNT 
(F)  

Delivery Location Code: RECON SHIP 
RECONSTRUCT SHIP TO 
WASHINGTON DC USA 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

FOB: Destination 
Period of Performance: 10/01/2012 to 09/30/2013 

Change Item 0031 to read as follows(amount shown 
is the total amount): 

Contract Ceiling and Funding for Option Period III 

0031 	lOption Period III: Base Qty Cost Ceiling 

Accounting Info: 
11-T-D3N-302D72XPA-2505-HQOOBM00-11D3N15030-001 
BFY: 11 Fund: T Budget Org: D3N Program (PRC): 
302D72XPA Budget (BOC): 2505 Job #: HQOOBM00 DCN 
- Line ID: 11D3N15030-001 
Funding Flag: Partial 
Funded: $0.00 
Accounting Info: 
10-T-D3N-ZZZD73C-2505-HQOOBM00-lOD3NONO33-001 
BFY: 10 Fund: T Budget Org: D3N Program (PRC): 
ZZZD73C Budget (BOC): 2505 Job #: HQOOBM00 DCN - 
Line ID: 10D3NONO33-001 
Funding Flag: Partial 
Funded: $0.00 
Accounting Info: 
11-T-D3N-ZZZD73-2505-HQOOBM00-11D3N15005-002 BFY: 
11 Fund: T Budget Org: D3N Program (PRC): ZZZD73 
Budget (BOC): 2505 Job #: HQOOBM00 DCN - Line ID: 
11D3N15005-002 
Funding Flag: Partial 
Funded: $0.00 
Accounting Info: 
09-T-D3N-ZZZD73-2505-HQOOBM00-09D3N9N060-001 BFY: 
09 Fund: T Budget Org: D3N Program (PRC): ZZZD73 
Budget (BOC): 2505 Job #: HQOOBM00 DCN - Line ID: 
09D3N9N060-001 
Funding Flag: Partial 
Funded: $0.00 
Accounting Info: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
Continued ... 

NSN 7840-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
Spansoratl by GSA 
FAR (48 CFR) 63.110 



I REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 pAGE 	OF 
CONTINUATION SHEE T 

EP-W-08-071/0034 	 I 4 	1 4 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0. 

(A) 

SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

BFY: 	12 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	12D3N51010-001 
Funding Flag: 	Partial 
Funded: 	-$150,496.02 

Change Item 0041 to read as follows(amount shown 
is the total amount): 

Contract Ceiling and Funding for Option Period IV 

0041 Option Period IV: Base Qty Cost Ceiling 

Accounting Info: 
12-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-001 BFY: 
12 Fund: 	T Budget Org: 	D3N Program (PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-001 
Funding Flag: Complete 
Funded: 	$0.00 
Accounting Info: 
11-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-002 BFY: 
11 Fund: 	T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-002 
Funding Flag: Complete 
Funded: 	$0.00 
Accounting Info: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
BFY: 	12 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: HQOOBM00 DCN - 
Line ID: 	12D3N51010-001 
Funding Flag: Complete 
Funded: 	$150,496.02 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
, 	 Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 77ONTRACT  ID CODE PAGE OF PAGES 

1 	1 	3 
2. AMENDMENT/MODIFICATION N0, 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. N0, 5, PROJECT N0. (Ifapplicable) 

0035 08/23/2013 PR-OSWER-13-00438 KY STAT REV 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan Item 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
8, NAME AND ADDRESS OF CONTRACTOR (No., street, county, State andZ/P Code) (x)  9A. AMENDMENT OF SOLICITATION N0. 

, — EETO INC 
=N NA 9B. DATED (SEE ITEM 11) 

1725 NW 18TH TER SUITE 304 
1IAMI FL 33172 

X 
10A, MODIFICATION OF CONTRACT/ORDER N0. 
EP-W-08-071 

10B. DATED (SEE ITEM 13) 

CODE 	(b)(4) 	FACILITYCODE 09/30/2008 

❑ The above numbered solicitation is amended as sel forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in lhe solicilalion or as amended, by one of the following melhods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separale letter or telegram which includes a reference to the solicilation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or lelter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (ifrequired) 	 Net Increase: 	$50, 000, 00 
See Schedule  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIORDER N0. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes rn paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I B.5 Limitation of Funds Notice EP 52.232-100 
E. IMPORTANT: 	Contractor 	El is not, 	❑ is required to sign this documenl and return 	 copies to the issuing office.  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, inc/uding solicitation/contractsubject matter where feasible.) 

DUNS Number: (b)(4) 

The purpose of this modification is to incrementally fund option period 4 by $50,000. 

Max Expire Date: 10/03/2013 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

New Total Amount for this Version: $1,325,322.00 

Obligated Amount for this Modification: $50,000.00 

Project Id changed to : 

KY STAT REV 

Project Title changed to : 

REVIEW OF KENTUCKY STATUANCE AND REGULATIONS FOR EQUIVALENCY TO FEDERAL RCRA 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B, UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting OKcer) 

NSN 7540-01-152-8070 	 J IANUAKU t- UHM :iU (KtV. 1U-S:i) 

Previous edition unusable 	 Prescribed by GSA 
FAR (48 CFR) 53.243 



CONTINUATION SHEET
I REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 ~AGE 	OF 

EP-W-08-071/0035 	 2 	1 3 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNiT PRICE 

(E) 
AMOUNT 

(F) 

Buyer changed 
from Dionne 	Wright 

to 	Ron 	Bell 

CHANGES FOR LINE ITEM NUMBER: 	41 
Obligated Amount for this modification: 	$50,000.00 
Incremental Funded Amount changed from 
$1,054,571.32 	to 	$1,104,571.32 

CHANGES FOR ACCOUNTING CODE: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51015-001 
Account code changed from 
12-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-001 to 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51015-001 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51004-001 
Beginning FiscalYear 13 
Ending Fiscal Year 
Fund 	(Appropriation) 	T 
Budget Organization D3N 
Program 	(PRC) 	ZZZD73 
Budget 	(BOC) 	2505 
Job # 	(Site/Project) 	HQOOBM00 
Cost Organization 
DCN-LineID 13D3N51004-001 
Quantity: 	0 
Amount: 	$50,000.00 
Percent: 	3.77267 
Subject To Funding: N 
Payment Address: 

RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 	D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

Delivery Location Code: RECON SHIP 
RECONSTRUCT SHIP TO 
WASHINGTON DC 	USA 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 	D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

Continued 	... 

NSN 7540-01-152•8067 	 OPTIONAL FORM 336 (4-86)  
Sponsored by GSA 
FAR (48 CFR) 53.110 



CONTINUATION SHEET) 
REFERENCE N0. OF DOCUMENT BEING CONTINUED pAGE OF 

EP-W-08-071/0035 	 I 3 	1 3 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0. 

(A) 
SUPPLIESISERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

FOB: 	Destination 
Period of Performance: 	10/01/2012 to 09/30/2013 

Change Item 0041 to read as follows(amount shown 
is the total amount): 

Contract Ceiling and Funding for Option Period IV 

0041 Option Period IV: Base Qty Cost Ceiling 

Accounting Info: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51015-001 
BFY: 	12 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	12D3N51015-001 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
11-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-002 BFY: 
11 Fund: 	T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-002 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
BFY: 	12 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	12D3N51010-001 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51004-001 
BFY: 	13 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	13D3N51004-001 
Funding Flag: 	Partial 
Funded: 	$50,000.00 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
Sponsoretl by GSA 
FAR (48 CFR) 53.110 



MODIFICATIONS TO THE CONTRACT 

1. The following funding modifications have been made: 

OPTION Period 4: 

2. The Section B clause entitled "LIMITATION OF FUNDS NOTICE (EP 
52.232-100) (APR 1984)" has been modified. The text is as follows: 

(a) Pursuant to the Limitation of Funds clause, incremental funding in the 
amount of S F(b)(4 ) 	I is allotted to cover estimated cost. Funds in the amount 
of  (b)(4) 	are provided to cover the corresponding increment of fixed fee. 
The amount allotted for costs is estimated to cover the contractor's 
performance through October 2009. 

(b) When the contract is fully funded as specified in the Estimated Cost 
and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall 
become applicable. 

(C) The parties agree that if the contractor's incurred costs are less than 
the total amount allotted to the contract as set forth in paragraph (a) 
above, the contractor shall only be entitled to receive payment in an amount 
that represents its allowable incurred costs and the associated fixed fee. 

Incremental''Fundin~ 
Amount  
Funds Shifted (if  
ap 	licable)  
Total Fundin 

(b)(4) 
% Cost 
% Base Fee 

Mod: 34  ThtkMo~ 3~r  
(b)(4) sv S  a~ t~ N i,t  

,xL,t,,, 	, 
Total ' 	s?  4 ir,~~ ~ VT~4/~!! yk 

Option Year 4 Current Contract Total (Contract Ceiling) with Options 	 $1,325,322.( 
Option Year 4 Current Contract Total Funding This Mod 	 $1,104,571.( 
Amount Reauired to Fullv Fund 	 $220,750.9 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	7 
2. AMENDMENT/MODIFICATION N0, 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ, N0. 5. PROJECT N0. (Ifapplicab/e) 

0036 09/30/2013 PR-OSWER-13-00439 KY STAT REV 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan /tem 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State antl ZIP Code) (X)  9A.AMENDMENT OF SOLICITATION N0. 

{ —EETO INC 
kTTN NA 9B.DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
4IAMI FL 33172 

10A.MODIFICATION OF CONTRACT/ORDER NO. 
X EP-W-08-071 

10B.DATED (SEE ITEM 13) 

09/30/2008 CODE (b)(4) FACILITYCODE 

. i nia i 	 —w i nrvicnvrvici. i a vr a 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or leller, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(Ifrequired) 	 Net Increase: 	 $424,140.68 
See Schedule  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIORDER N0. AS DESCRIBED IN ITEM 14. 

cHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I B.5 Limitation of Funds Notice EP 52.232-100, Option to Extend Services, FAR 52.217-8 

E. IMPORTANT: 	Contractor 	0 is not, 	❑ is required to sign this document and return 	 0 ~ 	copies to the issuing office.  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: (b)(4) 

The purpose of this modification is to extend the term of the contract by 6 months from 

10/1/13-3/31/14,exercise five (5) option quantity increments and to incrementally fund the 

6 month extension by $424,140.68. A11 other terms and conditions remain unchanged. 

Max Expire Date: 03/31/2014 

LIST OF CHANGES: 

Reason for Modification : Other Administrative Action 

Period Of Performance Start Date changed from 2012-10-01 00:00:00 to 2013-09-30 00:00:00 

Period Of Performance End Date changed from 2013-09-30 00:00:00 to 2014-03-31 00:00:00 

New Total Amount for this Version: $1,528,712.00 

New Total Amount for this Award: $7,234,135.00 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B.UNITED STATES OF AMERICA 16C.DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 	 STANUAKU FUKM 3U (REV. 1U-83) 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEETI 
REFERENCE N0. OF DOCUMENT BEING CONTINUED pAGE OI 
EP-W-08-071/0036 	 I 2 	7 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0. 

(A) 
SUPPI.IES/SERVICES 

(B) 
QUANTITY 

(C) 

UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Obligated Amount for this Modification: 
$424,140.68 
New Total Obligated Amount for this Award: 
$5,834,280.98 
Incremental Funded Amount changed: 	from 
$5,410,140.30 	to 	$5,630,890.98 
Maximum Potential Expiration Date changed to : 
03/31/2014 
CHANGES FOR LINE ITEM NUMBER: 	42 

Obligated Amount for this modification: 
$203,390.00 
End Date changed from 2013-09-30 00:00:00 to 
2014-03-31 	00:00:00 
Exercised option Quantity 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51003-001 
Beginning FiscalYear 13 
Ending Fiscal Year 
Fund (Appropriation) 	T 
Budget Organization D3N 
Program 	(PRC) 	ZZZD73 
Budget 	(BOC) 	2505 
Job # 	(Site/Project) 	HQOOBM00 
Cost Organization 
DCN-LineID 13D3N51003-001 
Quantity: 	0 
Amount: 	$203,390.00 
Percent: 	100 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 	(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

CHANGES FOR LINE ITEM NUMBER: 	41 
Obligated Amount for this modification: 
$220,750.68 
Incremental Funded Amount changed from 
$1,104,571.32 	to 	$1,325,322.00 
Start Date changed from 2012-10-01 00:00:00 to 
2013-10-01 	00:00:00 
End Date changed from 2013-09-30 00:00:00 to 
2014-03-31 	00:00:00 

NEW ACCOUNTING CODE ADDED: 
Continued 	... 

NSN 7540-01-152-8067 	 . 	 OPTIONAL FORM 336 (4-86) 
 SpOnSOretl by OSA 

FAR (48 CFR) 53.170 



CONTINUATION SHEET
I REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 ~AGE 	OIF 

	

1 EP-W-08-071/0036 	 3 	7 

NAME OF OFFEROR OR CONTRACTOR 

X—EETO INC 

ITEM NO. 	 SUPPLIES/SERVICES 	 QUANTITY UNIT 	UNIT PRICE I 	 AMOUNT 

(A) 	 (B) 	 (C) 	(p) 	(E) 	(F) 

Account code: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51003-001 
Beginning FiscalYear 13 
Ending Fiscal Year 
Fund (Appropriation) T 
Budget Organization D3N 
Program (PRC) ZZZD73 
Budget (BOC) 2505 
Job # (Site/Project) HQOOBM00 
Cost Organization 
DCN-LineID 13D3N51003-001 
Quantity: 0 
Amount: $220,750.68 
Percent: 16.65638 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

CHANGES FOR LINE ITEM NUMBER: 42A 
Quantity changed from 2045 to 0 
Unit changed from Hours to Each 
Start Date changed from 2012-10-01 00:00:00 to 
2013-09-30 00:00:00 
End Date changed from 2013-09-30 OO:OO:OO to 
2014-03-31 00:00:00 
Exercised option 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

FOB: Destination 
Period of Performance: 09/30/2013 to 03/31/2014 

Change Item 0041 to read as follows(amount shown 
is the total amount): 

Contract Ceiling and Funding for Option Period IV 

0041 	Option Period IV: Base Qty Cost Ceiling 

Delivery Location Code: RECON SHIP 
RECONSTRUCT SHIP TO 
WASHINGTON DC USA 
Continued ... 

NSN 7540-01 152-8067 ~ 	 ~ 	 OPTIONAL FORM 336 (4-88) 

	

. 	 Sponsored by GSA  
. 	 FAR (48 CFR) 53.110 	 .  



REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 AGE 	OF 
CONTINUATION SHEET 

EP-W-08-071/0036 	 4 	1 7 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Amount: 	$1,325,322.00 
Accounting Info: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51015-001 
BFY: 	12 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	12D3N51015-001 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
11-T-D3N-ZZZD73-2505-HQOOBM00-12D3N51015-002 BFY: 
11 Fund: 	T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
12D3N51015-002 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
12--T-D3N-ZZZD73-2505-HQOOBM00--12D3N51010-001 
BFY: 	12 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	12D3N51010-001 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51004-001 
BFY: 	13 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	13D3N51004-001 
Funding Flag: 	Partial 
Funded: 	$0.00 
Accounting Info: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51003-001 
BFY: 	13 	Fund: 	T Budget Org: 	D3N Program 	(PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	13D3N51003-001 
Funding Flag: 	Partial 
Funded: 	$220,750.68 

Change Item 0042A to read as follows(amount shown 
is the total amount): 

Contract Optional Ceiling for Option Period IV 

0042A Option Period IV: Optional Qty LOE EA 203,390.00 0.00 

Obligated Amount: 	$0.00 

Change Item 0042 to read as follows(amount shown 
is the total amount): 

Contract Optional Ceiling for Option Period IV 
Continued 	... 

OPTIONAL FORM 336 (4-86) 
Sponsoretl py GSA 
FAR (48 CFR) 53.110 



CONTINUATION SHEET
I REFERENCE N0, OF DOCUMENT BEING CONTINUED 	 ~AGE 	OI 

EP-W-08-071/0036 	 5 	7 

NAME OF OFFEROR OR CONTRACTOR 

X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PR)CE 

(E) 
AMOUNT 

(F) 

0042 Option Period IV: Optional Qty Cost Ceiling 203,390.00 
Obligated Amount: 	$203,390.00 

Delivery Location Code: SRRPOD 
SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20960 USA 
Amount: 	$203,390.00 
Accounting Info: 
13--T-D3N-ZZZD73-2505-HQOOBM00--13D3N51003-001 
BFY: 	13 Fund: 	T Budget Org: 	D3N Program (PRC): 
ZZZD73 Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	13D3N51003-001 
Funding Flag: 	Partial 
Funded: 	$203,390.00 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 	, 
Sponsored by GSA  
FAR (48 CFR) 53.110 	 ' 



MODIFICATIONS TO THE CONTRACT 

1. 	I.4 	OPTION TO EXTEND SERVICES (FAR 52.217-8) (NOV 1999) 

The Government may require continued performance of any services within the 
limits and at the rates specified in the contract. These rates may be adjusted 
only as a result of revisions to prevailing labor rates provided by the Secretary 
of Labor. The option provision may be exercised more than once, but the total 
extension of performance hereunder shall not exceed 6 months. The Contracting 
Officer may exercise the option by written notice to the Contractor within fifteen 
(15) calendar days prior to the expiration of the period of performance of the 
base period or any given option period. 

2. I.5 	OPTION TO EXTEND THE TERM OF THE CONTRACT (FAR 52.217-9) (MAR 2000) 

(a) The Government may extend the term of this contract by written notice to 
the Contractor within at any time during any given period of performance; provided 
that the Government gives the Contractor a preliminary written notice of its 
intent to extend at least sixty (60) days before the contract expires. The 
preliminary notice does not commit the Government to an extension. 

(b) If the Government exercises this option, the extended contract shall be 
considered to include this option clause. 

(c) The total duration of this contract, including the exercise of any options 
under this clause, shall not exceed five years. 

OPTION Period 4: 9/30/2013 - 3/31/2014 

3. 	The Section B clause entitled "LIMITATION OF FUNDS NOTICE (EP 52.232-100) 
(APR 1984)" has been modified. The text is as follows: 

(a) Pursuant to the Limitation of Funds clause, incremental funding in the 
amount of (b)(4 ) 	I is allotted to cover estimated cost. Funds in the amount of 
$(b)(4) 	lare provided to cover the corresponding increment of fixed fee. The 
amount allotted for costs is estimated to cover the contractor's performance 
through September 2013. 

(b) When the contract is fully funded as specified in the Estimated Cost and 
Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become 
applicable. 

(C) The parties agree that if the contractor's incurred costs are less than the 
total amount allotted to the contract as set forth in paragraph (a) above, the 
contractor shall only be entitled to receive payment in an amount that represents 
its allowable incurred costs and the associated fixed fee. 



Incr~ triantal Fundtng 
Amount i $424 r140.68 
Funds Shifted (if applicable) 0. 
Total Funding 424 140.68 

(b)(4 ) 

% gass Fae 

o : 35 	~~ k ~ ~ 	 This (Vlqd (36). 	" 	I~evised Tatal  
Est. Cost 	 $ (b)(4) 

Fixed Fee 

OPFF Totai 	$1;104, 571.02 $~~:4,,9 40 6$ $1,528;711.7p ' 

Dption Year 4 Current Contract Total (Contract Ceiling) with Options 	 $1,528,712.00 
Dption Year 4 Current Contract Total Funding This Mod 	 $1,528;711.70 
\mount Required to Fully Fund 	 $0.30 

4. H.6 	OPTION FOR INCREASED QUANTITY--COST-TYPE CONTRACT (EPAAR 1552.217-73) 
(JUN 1997) 

(a) By issuing a contract modification, the Government may increase the 
estimated level of effort by: 

Period 
	

Level of Effort (Direct Labor Hours) 

Option Period IV 	2045 

The Government may issue a maximum of  5  orders to increase the level of 
effort in multiples of  409.00  hours during any given period. We are awarding 5 
Increments. 

The estimated cost and fixed fee per quantity of each block of hours is as 
follows: 

Estimated 
Period 	LOE 	Cost 	Fixed Fee 	Total 

Option Period IV 2,045 	(b)(4) 	 (b)(4) 	 $203, 390 

(b) When these options are exercised, paragraph (a) of the "Level of Effort" 
clause and the "Estimated Cost° clause will be modified accordingly. 

(c) If this contract contains "not to exceed amounts" for elements of other 
direct costs (ODCs), those amounts will be increased as follows: N/A 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1  CONTRACT ID CODE PAGE OF PAGES 

1 	1 	4 
2. AMENDMENT/MODIFICATION N0, 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. N0, 5. PROJECT N0. (If applicable) 

0037 03/27/2014 PR-OSWER-14-00181 KY STAT REV 

6, ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan Item 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
8, NAME AND ADDRESS OF CONTRACTOR (No., street, county, StateandZ/PCode) (X)  9A.AMENDMENT OF SOLICITATION N0. 

{ —EETO INC 
kTTN NA 9B. DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
4IAMI FL 33172 x  10A.MODIFICATION OF CONTRACT/ORDER N0. 

EP—W- 08 - 071 

10B.DATED (SEE ITEM 13) 

CODE 	(b)(4) 	 FACILITYCODE 09/30/2008 
- 1 - 1. 1 nw I I Cm vIV 1.1 NrrLiCD i v MmCrvulYlerv t d vr auLi— N i uurvJ 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(lfrequired) 	 Net Increase: 	 $240,000.00 
See Schedule  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACTIORDER N0. AS DESCRIBED IN ITEM 14, 

oNE I A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0, IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ln paying ofh'ce, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	JU.S. Code 253 (c) 

X 	I Mutual Aareement of Both Parties 

E. IMPORTANT: 	Contractor 	❑ is not, 	x❑ is required to sign this document and return 	 1 	copies to the issuing ofFlce.  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, inc/uding solicitation/contract subject matter where feasib/e.) 

DUNS Number: (b)(4) 

The purpose of this modification is to 1) extend the term of the contract by 5 months 

hereby extending the contract end date from 3/31/2014 to 8/31/14, 2)approve the 

contractor's work plan dated March 24, 2014 in the amount of $350,308.00 and incrementally 

fund the contract in the amount of $240,000. 

By approving the work plan and extending the contract five (5) months the Contracting 

Officer is hereby increasing the hours and raising the value of the contract by 4,697 

hour3/$350,308.00 bringing the total value of the contract to $7,584,443.00. The total 

contract funded amount has changed from $5,834,280.98 to $6,074,280.98 the contractor shall 

not incur cost over the ceiling amount. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Percy Jones 
15B, CONTRACTOR/OFFEROR 15C. DATE SIGNED 1r 16C. DATE SIGNED 

~ 	 ElECTRW 
V 	 WNAWRI  03/28/2014 

 (Signature o/person authorized to sign) 

NSN 7540-01-151-8070 	 b IANUARU F'URM :fU (HtV. lU-tl:i) 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION 
SHEETIREFERENCE N0, OF DOCUMENT BEING CONTINUED 	 pAGE 	OF 

EP-W-08-071/0037 	 I 2 	1 4 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNiT PRICE 

(E) 
AMOUNT 

(F) 

The Contracting Officer has included in the file 
the D&F justifying the extension along with all 
the proper approvals per the CMM. 

All other terms and conditions remain unchanged. 
Max Expire Date: 	03/31/2014 
LIST OF CHANGES: 

Reason for Modification : Additional Work 	(new 
agreement, 	FAR part 6 applies) 

Period Of Performance End Date changed from 
2014-03-31 to 2014-08-31 

Total Amount for this Modification: 	$350,308.00 

New Total Amount for this Version: 	$350,308.00 

New Total Amount for this Award: 	$7,584,443.00 

Obligated Amount for this Modification: 
$240,000.00 

New Total Obligated Amount for this Award: 
$6,074,280.98 

Delivery: 	08/28/2014 
Delivery Location Code: OSWER/OEM 
OFFICE OF EMERGENCY MANAGEMENT 
US EPA 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE NW 
MAIL CODE 
WASHINGTON DC 20004 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 	D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

FOB: 	Destination 
Period of Performance: 	09/30/2013 to 08/31/2014 

Add Item 0044 as follows: 

0044 5 Month Extension LOE Hours 4697 EA 0.00 0.00 
Continued 	... 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



CONTINUATION SHEET
IREFERENCE N0. OF DOCUMENT BEING CONTINUED 	 ~AGE 	OF 

EP-W-08-071/0037 	 3 	1 4 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Add Item 0045 as follows: 

0045 5 month Extension Qty Cost Ceiling 

Accounting Info: 
14-T-D3N-ZZZD73-2505-14D3N51006-001 BFY: 	14 Fund: 
T Budget Org: 	D3N Program 	(PRC): 	ZZZD73 Budget 
(BOC): 	2505 DCN - Line ID: 	14D3N51006-001 
Funding Flag: Complete 
Funded: 	$240,000.00 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110  



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 • CONTRACT ID CODE PAGE OF PAGES 

1 	1 	3 
2, AMENDMENT/MODIFICATION NO, 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. N0. 5, PROJECT NO. (If applicable) 

0038 04/10/2014 KY STAT REV 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan ltem 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, StateandZfPCode) (x)  9A. AMENDMENT OF SOLICITATION NO. 

, —EETO INC 
~TTN NA 9B. DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
1IAMI FL 33172 

10A.MODIFICATION OF CONTRACT/ORDER N0, 
X  EP-W-08-071 

10B.DATED (SEE /TEM 13) 

09/30/2008 CCDE (b)(4) FACILITYCODE 

v nrvicrvvrvicrv i a vr ov ~wi i r~ ~ wrva 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOVULEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT-0F OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by lelegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATI0NDATA(Ifrequired) 	 Net Decrease: 	 -$53,174.56 
See Schedule  

73. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0. IN ITEM 10A, 

B. THE ABOVE NUMBERED CONTRACT/ORDER tS MODIFIED TO REFLECT THE ADMINISTRATtVE CHANGES (such as changes rn paying offi'ce, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I B.5. Limitation of Funds Notice (EP 52.232-100) (APR 1984) 

E. IMPORTANT: 	Contractor 	❑ is not, 	x❑ is required to sign this document and relurn 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contYact subject matter where feasible.) 

DUNS Number: (b)(4) 

The purpose of this modification is to de-obligate $53,174.56 from the base period of the 

contract. Please see attached for accounting information monies will be taken from. All 

other terms and conditions remain unchanged. 

Max Expire Date: 03/31/2014 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $1,192,398.00 

New Total Amount for this Award: $7,474,135.00 

Obligated Amount for this Modification: -$53,174.56 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A, NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Wanda Carrier 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 	
GMTRONlC 

16C, DATE SIGNED 

Qa-44y ~~} ~ 	
SIGNATURE 0 4/ 11 / 2 014 

(Signature of person authorized to sign) 

N5N /b4U -Ul - lb2- tlU/V 	 SIANUHKU t•UKM JU (KtV. lU -tl3) 	 ' 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



REFERENCE NO, OF DOCUMENT BEING CONTINUED 	 AGE 	OF 
CONTINUATION SHEET 

EP-W-08-071/0038 	 2 	I 3 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM N0, 	 SUPPLIESISERVICES 	 QUANTITY UNIT 	UNIT PRICE 	 AMOUNT 

(A) 	 (B) 	 (C) 	(D) 	(E) 	(F) 

New Total Obligated Amount for this Award: 
$6,021,106.42 

	

Incremental Funded Amount changed: 	from 
$5,870,890.98 to $5,817,716.42 
Contracting Officer changed 
from Percy 	Jones 

to 	Wanda 	Carrier 

CHANGES FOR LINE ITEM NUMBER: 1 
Obligated Amount for this modification: 
-$53,174.56 
Incremental Funded Amount changed from 
$1,055,291. -47 to $1,002,116.91 

CHANGES FOR ACCOUNTING CODE: 
09-T-D3N-ZZZD73-2505-HQOOBM00-09D3N9N060-001 
Amount changed from $84,363.47 to $31,188.91 
Percent changed from 7.07511 to 2.61565 

Delivery Location Code: RECON SHIP 
RECONSTRUCT SHIP TO 
WASHINGTON DC USA 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

FOB: Destination 
Period of Performance: 09/30/2013 to 08/31/2014 

Change Item 0001 to read as follows(amount shown 
is the total amount): 

Contract Ceiling and Funding for BASE Period 

0001 	lBase Period: Base Qty Cost Ceiling 

Accounting Info: 
08-T-D3N-ZZZD73-2505-HQOOBM00-08D3N8N062-001 BFY: 
08 Fund: T Budget Org: D3N Program (PRC): ZZZD73 
Budget (BOC): 2505 Job #: HQOOBM00 DCN - Line ID: 
08D3N8N062-001 
Funding Flag: Complete 
Funded: $0.00 
Accounting Info: 
08-T-D3N-302DC6C-2505-HQOOBM00-08D3N8N062-002 
BFY: 08 Fund: T Budget Org: D3N Program (PRC): 
Continued ... 

NSN 7540-01-152-8067 	 . 	 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 

 FAR (48 CFR) 53.110 



REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 AGE 	OF 
CONTINUATION SHEET 

IEP-W-08-071/0038 	 3 	I 3 

NAME OF OFFEROR OR CONTRACTOR 

X—EETO INC 

ITEM N0. 

(A) 
SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

302DC6C Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	08D3N8N062-002 
Funding Flag: Complete 
Funded: 	$0.00 
Accounting Info: 
09-T-D3N-302D72C-2505-HQOOBM00-09D3N9NO39-001 
BFY: 	09 Fund: 	T Budget Org: 	D3N Program (PRC): 
302D72C Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - 
Line ID: 	09D3N9NO39-001 
Funding F1ag: Complete 
Funded: 	$0.00 
Accounting Info: 
09-T-D3N-ZZZD73-2505-HQOOBM00-09D3N9N060-001 BFY: 
09 Fund: 	T Budget Org: 	D3N Program (PRC): 	ZZZD73 
Budget 	(BOC): 	2505 Job #: 	HQOOBM00 DCN - Line ID: 
09D3N9N060-001 
Funding Flag: Complete 
Funded: 	-$53,179.56 

NSN 7540-01-152-8067 	 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA   
FAR (48 CFR) 63.110   



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
777 

 CQDE PAGE OF PAGES 

1 	2 
2. AMENDMENT/MODIFICATION N0, 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. N0, 5, PROJECT N0. (Ifapplicable) 

0039 08/13/2014 
6. ISSUED BY 	 CODE 	SRRPOD 7. ADMINISTERED BY (Ifotherthan Item 6) 	CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION AGENCY 
SUPERFUNDRCRA REGIONAL PROCUREMENT 
OPERATIONS 
1200 PENNSYLVANIA AVE NW 
WASHINGTON DC 20460 
B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)  9A. AMENDMENT OF SOLICITATION N0. 

~-EETO INC 
=N NA 9B.DATED (SEE ITEM 11) 

3725 NW 18TH TER SUITE 304 
4IAMI FL 33172 

X  10A. MODIFICATION OF CONTRACT/ORDER NO, 
EP—W- 08 - 071 

10B. DATED (SEE ITEM 13) 

09/30/2008 CODE (b)(4) FACILITYCODE 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

	

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each lelegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER N0, AS DESCRIBED IN ITEM 14. 

cHECK ONi=_ A. THIS CHANGE ORDER IS ISSUED PURSUANT T0: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER N0, IN ITEM 10A, 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 	I G.5, Contract Administration Representatives (EP 52.242-100) (AUG 1984) 

E. IMPORTANT: 	Contractor 	0 is nol, 	❑ is required to sign this document and return 	 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: (b)(4) 

The purpose of this modification is to change the Contracting Officer from Wanda Carrier to 

Percy Jones. A11 other terms and conditions remain unchanged. 

Max Expire Date: 03/31/2014 

LIST OF CHANGES: 

Reason for Modification : Other Administrative Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $0.00 

New Total Amount for this Award> $7,474,135.00 

Incremental Funded Amount changed: 	from 
$5,817,716.42 to $0.00 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A.NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Percy Jones 

15B.CONTRACTOR/OFFEROR 15C, DATE SIGNED 1t 	~ 	t 16C. DATE SIGNED 

` 	f 	/r 	 ~ 	 ~ 

 O8/14/2014 
(Signature otperson authorized to sign) 

NSN 7540-01-152-8070 	 ~ 	 . 	. 	 STANDARD FORM 30 (REV. 10-83) 	 . 
Previous edition unusable 	 Prescribed by GSA 

FAR (48 CFR) 53.243 



REFERENCE N0. OF DOCUMENT BEING CONTINUED 	 AGE 	OF 
CONTINUATION SHEET EP-W-08-071/0039 	 2 	1 2 

NAME OF OFFEROR OR CONTRACTOR 
X-EETO INC 

ITEM NQ 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Project Id changed to : 

Contracting Officer changed 
from Wanda 	Carrier 

to 	Percy 	Jones 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 
MAIL DROP D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 27711 

Period of Performance: 	09/30/2013 to 08/31/2014 

NSN 7540-01-152-8067 



MODIFICATION TO THE CONTRACT 

The section G clause entitled "CONTRACT ADMINISTRATION 
REPRESENTATIVES (EP 52.242-100) (AUG 1984)" has been modified. The text is as 
follows: 

Contracting Officer responsible for administering this contract has changed from: 

Contracting Officer: 

Wanda Carrier 

1200 Pennsylvania Ave. 
(3805R) 
Washington, DC, 20406 
Phone: (202) 564-0777 
Carri er.rvanda (u),ma. fzov 

TO: 

Percy Jones 

1200 Pennsylvania Ave. 
(3805R) 
Washington, DC, 20406 
Phone: (202) 564-7647 
Jones.percy@epa.gov  
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